GES	STION DE PROJET: COLOCS		GESTION DE PROJET: COLOCS
ATE DU JOUR	Parti: front-end	DATE DU JOUR	Parti: back-end
04/08/2021		04/08/2021	configuration du serveur + conxion database
05/08/2021		05/08/2021	création des modélle + creation des controlleur + test des cruds avec le POSTMAN
06/08/2021		06/08/2021	creation des routes + test du REST_API avec le POST MAN
09/08/2021		09/08/2021	
10/08/2021		10/08/2021	
11/08/2021		11/08/2021	
12/08/2021		12/08/2021	
13/08/2021		13/08/2021	
16/08/2021		16/08/2021	
17/08/2021		17/08/2021	
18/08/2021		18/08/2021	
19/08/2021		19/08/2021	
20/08/2021		20/08/2021	
23/08/2021		23/08/2021	
24/08/2021		24/08/2021	
25/08/2021		25/08/2021	
26/08/2021		26/08/2021	
27/08/2021		27/08/2021	
30/08/2021		30/08/2021	
31/08/2021		31/08/2021	
01/09/2021		01/09/2021	
02/09/2021		02/09/2021	
03/09/2021			